From: SMITH, MARTIN L

To: Jump, Christine

Cc: Michael Stephenson; STEWART, LON R; Longshore, Lin
Subject: FW: Meeting minutes from Feb 27 conference call - CH Wichita
Date: Monday, May 05, 2014 1:57:56 PM
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Chris, see Akhter’s email from March 11th

that Building J will not be closed.

of this year, specifically his item 4. He is acknowledging

Just to clarify things, we are going to make a simple notification letter to him so that we have
something official in the state’s file.

Safety Starts With Me: Live It 3-6-5

Martin L. Smith

Director, Corrective Actions and Discontinued Operations
Clean Harbors Environmental Services, Inc.

13652 County Road 180

Carthage, Missouri 64836

417.358-0826 (0)
417.291.2170 (M)
417.359.8746 (F)

smith.martin@cleanharbors.com

www.cleanharbors.com

From: SMITH, MARTIN L

Sent: Wednesday, March 12, 2014 3:24 PM

To: 'Akhter Hossain'; 'Michael Stephenson'; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine;
Mostafa Kamal; Tony Carmeli

Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita

Good afternoon, Akhter.

I know you have concerns over the content of the meeting summary provided by Mike Stephenson,

and we will be addressing most of your concerns with the “skeleton” work plan due on the 215, We
are circulating an internal draft of that plan now and hope to get it to the conference call attendees

ahead of the 21°% if possible.

| do hope that you will consider that the meeting summary provided to you was a recap of what was
discussed and generally accepted by all of the meeting attendees during the conference call, and
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that we are proceeding accordingly. To put it plainly, we just are very short on time for completion
of this project and have to count on the agencies and our own team to help us make this project
successful.

I look forward to speaking with you very shortly once the draft work plan is in your hands. Please call
me if you need anything further in the meantime.

Respectfully,

Safety Starts With Me: Live It 3-6-5

Martin L. Smith

Director, Corrective Actions and Discontinued Operations
Clean Harbors Environmental Services, Inc.

13652 County Road 180

Carthage, Missouri 64836

417.358-0826 (0)
417.291.2170 (M)
417.359.8746 (F)

smith.martin@cleanharbors.com

www.cleanharbors.com

From: Akhter Hossain [mailto:ahossain@kdheks.gov]

Sent: Tuesday, March 11, 2014 4:00 PM

To: 'Michael Stephenson’; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal;
SMITH, MARTIN L; Tony Carmeli

Subject: RE: Meeting minutes from Feb 27 conference call - CH Wichita

Mike,
| have following concerns and questions:
e  Please explain Interim Action Objectives (IAOs)

Final conformation Samples:

Facility must inform EPA/ and KDHE two weeks in advance before taking confirmation
samples.

o Liveload waste soil vs Stockpiled waste soil



What is liveload waste soil?

Please explaine how stockpiled waste soils will be managed in case of rain. You need to make
sure that stockpiled waste soils do not further contaminate the facility.

Schedule

1) “Revised Interim Measures work plan submitted to EPA/KDHE by March 21. This plan will be
a brief summary of closure activities and excavation plans.

2) More detailed closure plan and Interim Measures information will be prepared following
approval of skeletal Interim Measures Plan. EPA/KDHE will turn this plan around within a
week.”

ltem no. 1 and 2 above
——————————————————— “EPA/KDHE will turn this plan around within a week”
Did you mean Interim Measures work plan? Please explain

3) “Closure of Buildings B, C, D, and Process area completed by end of March.”
How can you complete closure by the end of March?

4) “Building Demo to start around April 1.”
After the Closure, then you will do building demo?
Please explain and re-write clearly so that there is no confusion.
Please also contact Ms. Jump at EPA if she has any comment.
Please continue your closure activities following the existing approved closure and work plan (Facility
will close Bldg. C and process area and Bldg. J will not be closed)
Please review my comments with Mr. Martin Smith. | can be reached at 785-296-1610.
Thank you
Akhter

From: Michael Stephenson [mailto:mstephenson@cameron-cole.com]
Sent: Wednesday, March 05, 2014 2:59 PM

To: Akhter Hossain; Grater, Lee R; Jana, Michael J; John Cook; Jump, Christine; Mostafa Kamal;
smith.martin@cleanharbors.com; Tony Carmeli

Subject: Meeting minutes from Feb 27 conference call - CH Wichita

Hello Everyone,
Attached please find the meeting minutes from our call last Thursday. We are working vigorously on
the IRM work plan and schedule and will forward those to everyone once they are together or by

March 21, whichever comes sooner. Please call or email if you have any questions or concerns.

Thanks,
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Mike Stephenson
Senior Scientist
Cameron-Cole, LLC

50 Hegenberger Loop
Oakland CA 94621
office - 510.777.1864
mobile - 510.773.9895

mstephenson@cameron-cole.com
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